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110 Market Street
Lewisburg, PA 17837

Prepared By:  Joanne C. Engineer
September 12, 2001

Description Cost1

1.  General Construction $16,700.00
2. Roadway and Sewer Construction $47,250.00
3. Water and Sanitary Sewer Construction $101,190.00
4. Landscaping Amenities $0.00
5. Underground Utilities Construction $6,300.00
6. Highway Improvements $0.00

$171,440.00
$4,000.00

$857.20
$857.20

$6,857.60
$3,428.80

$187,440.80

1 - The Cost Opinion is based upon the Buffalo Valley Estates Phase II Final Land Development Plan.
2 - Refer to the attached itemized schedule of prices for the individual project costs.

Estimated Legal and Administration Fees (4%) =
Contingency =

Total Estimated Phase II Project Cost =

Total Estimated Construction Cost2 =
Estimated Engineering Fees =

Estimated Permitting Fees (0.5%) =
Estimated Inspection Fees (0.5%) =

BUFFALO VALLEY ESTATES - PHASE II

Summary of Cost Opinion



XYZ Engineering Company
110 Market Street
Lewisburg, PA 17837

Item No. Description Unit Quantity Unit Cost Total Price
1 Maintenance & protection of traffic during const. L.S. 1 $1,000.00 $1,000.00
2 Mobilization L.S. 1 $3,000.00 $3,000.00
3 Erosion & Sedimentation control plan L.S. 1 $4,000.00 $4,000.00
4 Clearing and grubbing AC. 0 $0.00 $0.00
5 Topsoil, seed, mulch, and fertilizer SY 5,800.0 $1.50 $8,700.00
6

Total $16,700.00
1 Trench excavation L.F. 900 $5.00 $4,500.00
2 Trench backfill, 0'-4' depth native L.F. 860 $1.00 $860.00
3 Trench backfill, 0'-4' depth select L.F. 40 $6.00 $240.00
4 Conduit Roadway Crossings EA. 1 $500.00 $500.00
5 General excavation, transformers C.Y. 20 $10.00 $200.00
6
7
8
9

10
Total $6,300.00

$23,000.00TOTAL COST

ITEMIZED SCHEDULE OF EXPENSES
for

Buffalo Valley Estates, Phase II
"General Construction"

Improvements Cost Estimate
 Page 2 of 4



XYZ Engineering Company
110 Market Street
Lewisburg, PA 17837

Item No. Description Unit Quantity Unit Cost Total Price
1 Excavation, unclassified C.Y. 1,000 $4.50 $4,500.00
2 Topsoil stripping and stockpiling C.Y. 1,300 $3.50 $4,550.00
3 Bituminous wearing course, ID-2, 1 1/2" depth S.Y. 2,020 $3.00 $6,060.00
4 Bituminous wearing course, ID-2, 2 1/2" depth S.Y. 0 $4.50 $0.00
5 Bituminous concrete base course, 4" depth S.Y. 2,120 $5.10 $10,812.00
6 Bituminous concrete base course, 4 1/2" depth S.Y. 0 $5.55 $0.00
7 Subbase, 6" depth S.Y. 2120 $4.00 $8,480.00
8 Roadway subsurface reinforcement TN 0 $18.00 $0.00
9 4" pavement base drain L.F. 0 $6.00 $0.00

10 Rolled bituminous curbing L.F. 1350 $2.00 $2,700.00
11 Trench excavation, 0'-6- depth L.F. 185 $4.00 $740.00
12 Trench excavation, 6'-8' depth L.F. 0 $10.00 $0.00
13 Trench excavation, 8'-10' depth L.F. 0 $14.00 $0.00
14 Trench excavation, 10'-12' depth L.F. 0 $18.00 $0.00
15 Storm sewer pipe, 15" diameter, HDPE-SB L.F. 177 $24.00 $4,248.00
16 Storm sewer pipe, 18" diameter, HDPE-SB L.F. 0 $28.00 $0.00
17 Storm sewer pipe, 24" diameter, HDPE-SB L.F. 0 $38.00 $0.00
18 Storm sewer pipe, 30" diameter, HDPE-SB L.F. 0 $42.00 $0.00
19 Storm sewer pipe, 42" diameter, HDPE-SB L.F. 0 $55.00 $0.00
20 Storm sewer pipe, 45"x29" diameter, HDPE-SB L.F. 0 $75.00 $0.00
21 Storm sewer pipe, 24"diameter, RCCP L.F. 0 $45.00 $0.00
22 Select backfill No. 57 coarse aggregate C.Y. 120 $18.00 $2,160.00
23 Type "M" inlet EA. 2 $900.00 $1,800.00
24 Type "M" inlet, special EA. 0 $1,500.00 $0.00
25 Type "C" inlet frame and grate, bicycle safe EA. 2 $400.00 $800.00
26 Reinforce concrete junction box, 2'x2'x2' EA. 0 $900.00 $0.00
27 Reinforce concrete junction box, 3'x3'x3' EA. 0 $950.00 $0.00
28 Concrete flared end sections, 15" diameter EA. 1 $400.00 $400.00
29 Concrete flared end sections, 24" diameter EA. 0 $500.00 $0.00
30 Type "D-W" endwall, 42" diameter EA. 0 $2,800.00 $0.00
31 Aggregate rip-rap, R-4 S.Y. 0 $10.00 $0.00
32 Reinforced concrete box culvert, 4'x10', 45 deg.  L.F. 0 $765.00 $0.00
33 Line existing culvert, 54" diameter gal. CMP L.F. 0 $120.00 $0.00
34 Street and light fixture EA. 0 $1,200.00 $0.00
35 Street lighting, electrical service L.F. 0 $1.10 $0.00
36 Pavement markings and line painting L.S. 0 $0.00 $0.00
37 Traffic control signs EA. 0 $0.00 $0.00
38 Guide Rail, 6' x 10' rail L.F. 0 $0.00 $0.00

$47,250.00TOTAL COST

ITEMIZED SCHEDULE OF EXPENSES
for

Buffalo Valley Estates, Phase II
"Roadway and Storm Sewer Construction"

Improvements Cost Estimate
Page 3 of 4



XYZ Engineering Company
110 Market Street
Lewisburg, PA 17837

Item No. Description Unit Quantity Unit Cost Total Price
1 Trench excavation, 0'-6- depth L.F. 740 $5.00 $3,700.00
2 Trench excavation, 6'-8' depth L.F. 340 $10.00 $3,400.00
3 Trench excavation, 8'-10' depth L.F. 0 $14.00 $0.00
4 Trench excavation, 16'-18' depth L.F. 340 $22.00 $7,480.00
5 Pipe bedding, 1B aggregate TN. 792 $10.00 $7,920.00
6 Select backfill, No. 57 coarse aggregate C.Y. 1815 $18.00 $32,670.00
7 Native backfill, 0'-6' depth L.F. 740 $2.00 $1,480.00
8 Sanitary sewer main, 8" diameter PVC. SDR-35 L.F. 640 $7.25 $4,640.00
9 Sanitary sewer lateral, 8"diameter, PVC SDR-35 L.F. 650 $10.00 $6,500.00

10 Sanitary sewer clean-out, 8" riser EA. 0 $800.00 $0.00
11 Standard manhole 4' diameter, 0' to 6' EA. 4 $1,800.00 $7,200.00
12 Standard manhole 4' diameter, over 6' V.F. 12 $100.00 $1,200.00
13 Standard manhole adjustment V.F. 0 $200.00 $0.00
14 Standard manhole frame and cover EA. 4 $300.00 $1,200.00
15 Standard manhole, water tight frame and cover EA. 0 $500.00 $0.00
16 Utility stream crossing EA. 0 $15.00 $0.00
17 Existing M.H. connections EA. 0 $500.00 $0.00
18 Water service main, 8" diameter PVC L.F. 740 $20.00 $14,800.00
19 Water service main, 8" diameter PVC L.F. 650 $10.00 $6,500.00
20 Waterman thrust restraint L.S. 1 $1,000.00 $1,000.00
21 Waterman fittings L.S. 1 $1,500.00 $1,500.00
22 $0.00
23 $0.00
24 $0.00
25 $0.00
26 $0.00
27 $0.00
28 $0.00
29 $0.00
30 $0.00
31 $0.00
32 $0.00
33 $0.00
34 $0.00
35 $0.00
36 $0.00
37 $0.00
38 $0.00
39 $0.00
40 $0.00
41 $0.00
42 $0.00
43 $0.00

$101,190.00TOTAL COST

ITEMIZED SCHEDULE OF EXPENSES
for

Buffalo Valley Estates, Phase II
"Sanitary Sewer and Water Service Construction"

Improvements Cost Estimate
Page 4 of 4


